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Bridges and Structures

 Project Start-up:
 Assigning a Bridge Rep

 Review of A/E Bridge 
SOW & Budget
• LIST ASSUMPTIONS 

(B2, B3, walls, etc.)

 Set up “RG” numbers   
for every structure
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 Project Scoping
 Important to get key info from bridge owner

• Design criteria basis

• Is load rating needed? 

• Special aesthetics

• Special design vehicles

 Document decisions for future reference!

Bridges and Structures

 Project Design
 Information on CFL Website

• Bridge plan checklist

• Bridge design criteria

• Bridge drafting standards

• Load rating summary

 Early Coordination is key
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 Project Design Deliverables (through PM)
 Structure selection report/memo

 PS&E

 Design and Independent check notes

 Load rating (if applicable)

 Structural quantities and unit cost analysis

Bridges and Structures

 Project Design Deliverables (cont.)
 CADD and PDF bridge drawings with 

reference files detached.

 A/E Contractor logo and PE stamp on all 
plan sheets

 PE Notebook – include construction 
narrative & critical assumptions of design
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 Post-Design Services
 Involvement of CFL Bridge A/E rep

 Level of effort on construction submittal 
reviews, i.e. general conformance?

 Coordination of disposition

 Frequent issues

Bridges and Structures
 Discussion Topics:
 Differing levels of A/E Oversight
 Over the shoulder reviews (between 30 and 

95% PS&E)
 Bar list programs being used
 Design programs
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 Discussion Topics:
 Pedestrian bridge design

 Buried structures discussion (roadway vs. 
structures vs. hydraulics responsibilities)

 How do load rating calculations get to bridge 
owner?

 Other?


